Activity Activity Early Early Orig Rem %

ID Description Start Finish Dur Dur Comp

04010 PAD LASA A

1A01642008 TECHNICAL MANAGEMENT & INTEGRATION 0I0CT®2  [313AN08 0 3

1A01642110 REGULATORY REVIEW OF D1 0l0CT2  |orocToR 5 5

1A01642120 INCORPORATE COMMENTS 08OCT2  [250CTOR 14 1 q

1A01642130 CERTIFICATION MEETING 260CTR2  |280CTOR 1 1 q

01642140 INCORPORATE COMMENTS 290CT2 [300CTOR 2 2 q

A01642150 ISSUE AINAL RA REPORT (D2) 300CTeR 0 0 4»

1A01642160 REGULATORY REVIEW OF D2 310CT2 | 28NOv2 19 19

1A01642180 REGULATORY APPROVAL OF ANAL RA REPORT 28NOV2 0 0

1A01642185 PROJECT COMPLETE 31AN03 0 0 q
Start Date 010CT02 Early Bar 03CT - IATO Sheet 1 of 1
Finish Date 31JANO3 BE HTE L
Data Date 010CTO2 Progress Bar Bechtel Jacobs Co LLC

1| I Criical Actv JACORBS

Run Date 09JANO4 13:12 Critical Activity PAD LASAGNA
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